
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/06/2005

ESTIMATE SUMMARY 19:32:52

CONTID: C14636         ESTIMATE NO: 0002 PROG 2002

PCN: 14636-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: FEDERAL TO LAFAYETTE PERCENT TIME:

PROJECT NO: NH 2854-101                   

US 285: FEDERAL TO LAFAYETTE

NAME OF ROAD: 285D

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 06/19/2005 DATE TIME STARTED 05/02/2005

7926 S. Platte Canyon Road DATE LET 02/03/2005 DATE WORK BEGAN 05/02/2005

 DATE AWARDED 03/22/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/01/2005 DATE ACCEPTED

LITTLETON CO 80123     303-979-9330 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,648,417.45 PARTICIPATING $ $ 348,230.08

AWARD PROJECT AMT: 3,305,627.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,491.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.17

TIME ALLOW:

ORIG TIME ALLOW:

120 CALENDAR DAYS

CALENDAR DAYS120

12.69%

3,185,400.17

348,230.08

348,230.08

340,738.18

$

$

$

$

463,017.28

0.00

463,017.28

0.00

463,017.28

-10,935.52

0.00

452,081.76

0.00

AMOUNT DUE 452,081.76 340,738.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 340,738.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0
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PCN: 14636-BID    ESTIMATE RUN 07/06/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0002 19:32:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 2,287.000 2,007.000

SY  280.000 1,400.00

5.00000 2,287.000 11,435.00

202-00190  
 

0010 REMOVAL OF SIDEWALK 1,100.000 252.000

SY  310.000 4,340.00

14.00000 562.000 7,868.00

202-00200  
 

0015 REMOVAL OF CURB AND GUTTER 10,000.000 561.000

LF  7,209.000 43,254.00

6.00000 7,770.000 46,620.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 179,120.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF GROUND SIGN 17.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

98.00000 0.000 0.00

202-00821  
 

0035 *REMOVAL OF FENCE 1,000.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 965.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 6.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

202-01300  
 

0050 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

202-04002  
 

0055 CLEAN VALVE BOX 65.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

202-04005  
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PCN: 14636-BID    ESTIMATE RUN 07/06/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0002 19:32:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 525.000 105.000

CY  280.000 5,880.00

21.00000 385.000 8,085.00

203-00060  
 

0065 *POTHOLING 40.000 0.000

HOUR 6.000 1,800.00

300.00000 6.000 1,800.00

203-01597  
 

0070 EROSION BALES (WEED FREE) 40.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

208-00011  
 

0075 SILT FENCE 100.000 55.000

LF  0.000 0.00

2.00000 55.000 110.00

208-00020  
 

0080 CONCRETE WASHOUT STRUCTURE 5.000 0.000

EACH 1.000 950.00

950.00000 1.000 950.00

208-00045  
 

0085 STORM DRAIN INLET PROTECTION 80.000 72.000

EACH 0.000 0.00

90.00000 72.000 6,480.00

208-00050  
 

0090 EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 6.500 6,500.00

1,000.00000 6.500 6,500.00

208-00205  
 

0095 *RESET GROUND SIGN 3.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

210-00810  
 

0100 ADJUST MANHOLE 130.000 46.000

EACH 0.000 0.00

340.00000 46.000 15,640.00

210-04010  
 

0105 MODIFY INLET 14.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

210-04020  
 

0110 ADJUST VALVE BOX 132.000 11.000

EACH 0.000 0.00

120.00000 11.000 1,320.00

210-04050  
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PCN: 14636-BID    ESTIMATE RUN 07/06/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0002 19:32:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 570.000 0.000

CY  0.000 0.00

28.00000 0.000 0.00

304-06007  
 

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 325.000 67.760

TON 0.000 0.00

130.00000 67.760 8,808.80

403-00720  
 

0125 EMERGENCY POTHOLE REPAIR 200.000 0.000

TON 0.000 0.00

160.00000 0.000 0.00

403-00800  
 

0130 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1,700.000 0.000

TON 1,493.510 86,623.58

58.00000 1,493.510 86,623.58

403-33841  
 

0135 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 29,620.000 0.000

TON 0.000 0.00

42.00000 0.000 0.00

403-33871  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 9,461.300 0.000

GAL 24.000 12.00

0.50000 24.000 12.00

411-10255  
 

0145 *CONCRETE PAVEMENT (8 INCH) 93.000 0.000

SY  7.000 2,450.00

350.00000 7.000 2,450.00

412-00800  
 

0150 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 415.000 0.000

SY  0.000 0.00

210.00000 0.000 0.00

412-01120  
 

0155 *DRILLED CAISSON (42 INCH) 18.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

503-00042  
 

0160 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 6.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

603-01185  
 

0165 INLET TYPE R  L 15 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

8,500.00000 0.000 0.00

604-19305  
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PCN: 14636-BID    ESTIMATE RUN 07/06/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0002 19:32:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

604-30005  
 

0175 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 838.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

606-00301  
 

0180 *GUARDRAIL (SPECIAL) 40.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

606-00900  
 

0185 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

448.00000 0.000 0.00

606-01340  
 

0190 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

807.00000 0.000 0.00

606-01370  
 

0195 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

495.00000 0.000 0.00

606-01380  
 

0200 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

606-01460  
 

0205 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02003  
 

0210 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-02005  
 

0215 *FENCE (PLASTIC) 5,500.000 1,659.000

LF  1,429.000 4,287.00

3.00000 3,088.000 9,264.00

607-11525  
 

0220 *FENCE CHAIN LINK (72 INCH) 1,000.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

607-53172  
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PCN: 14636-BID    ESTIMATE RUN 07/06/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0002 19:32:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONCRETE SIDEWALK 170.000 0.000

SY  111.000 3,441.00

31.00000 111.000 3,441.00

608-00000  
 

0230 *CONCRETE CURB RAMP 501.000 0.000

SY  338.000 27,378.00

81.00000 338.000 27,378.00

608-00010  
 

0235 *CURB AND GUTTER TYPE 2 (SECTION I-B) 760.000 0.000

LF  445.000 4,895.00

11.00000 445.000 4,895.00

609-21010  
 

0240 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,700.000 0.000

LF  1,219.000 15,847.00

13.00000 1,219.000 15,847.00

609-21020  
 

0245 *CURB TYPE 4 (SECTION B) 5,780.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

609-40010  
 

0250 CURB TYPE 6 (SECTION M) 200.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

609-60011  
 

0255 *MEDIAN COVER MATERIAL (CONCRETE) 24,265.000 0.000

SF  0.000 0.00

6.00000 0.000 0.00

610-00030  
 

0260 *DELINEATOR (TYPE II) 210.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00002  
 

0265 *DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003  
 

0270 *2 INCH ELECTRICAL CONDUIT (JACKED) 8,114.000 0.000

LF  0.000 0.00

6.60000 0.000 0.00

613-00201  
 

0275 *3 INCH ELECTRICAL CONDUIT 72.000 0.000

LF  0.000 0.00

13.75000 0.000 0.00

613-00300  
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PCN: 14636-BID    ESTIMATE RUN 07/06/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0002 19:32:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 440.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

613-01200  
 

0285 *PULL BOX (24"X36"X18") 6.000 0.000

EACH 0.000 0.00

720.00000 0.000 0.00

613-07034  
 

0290 *PULL BOX (36"X48"X18") 3.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

613-07038  
 

0295 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000

EACH 0.000 0.00

785.00000 0.000 0.00

613-70250  
 

0300 *LIGHT MAST ARM 2.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

613-74000  
 

0305 *SIGN PANEL (CLASS I) 234.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
 

0310 *SIGN PANEL (CLASS II) 189.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00012  
 

0315 *SIGN PANEL (CLASS III) 251.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00013  
 

0320 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 322.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

614-00214  
 

0325 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

67.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

614-01582  
 

0330 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

15,425.00000 0.000 0.00

614-31800  
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PCN: 14636-BID    ESTIMATE RUN 07/06/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0002 19:32:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000

EACH 0.000 0.00

510.00000 0.000 0.00

614-70117  
 

0340 *LOOP DETECTOR WIRE 5,625.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

614-72875  
 

0345 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000

EACH 0.000 0.00

755.00000 0.000 0.00

614-72876  
 

0350 *INTERSECTION DETECTION SYSTEM (CAMERA) 24.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

614-72886  
 

0355 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

6.000 0.000

EACH 0.000 0.00

465.00000 0.000 0.00

614-72889  
 

0360 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

615-00050  
 

0365 CONSTRUCTION SURVEYING 1.000 0.175

L S 0.000 0.00

8,000.00000 0.175 1,400.00

625-00000  
 

0370 *MOBILIZATION 1.000 0.000

L S 0.500 98,500.00

197,000.00000 0.500 98,500.00

626-00000  
 

0375 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.250 250.00

1,000.00000 0.500 500.00

626-01000  
 

0380 *EPOXY PAVEMENT MARKING 272.000 0.000

GAL 0.000 0.00

40.00000 0.000 0.00

627-00005  
 

0385 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 620.000 57.000

GAL 4.500 153.00

34.00000 61.500 2,091.00

627-00012  
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PCN: 14636-BID    ESTIMATE RUN 07/06/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0002 19:32:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,150.000 0.000

SF  0.000 0.00

8.00000 0.000 0.00

627-01000  
 

0395 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

200.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30325  
 

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

6,500.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-30330  
 

0405 ADJUST MONUMENT BOX 5.000 0.000

EACH 0.000 0.00

216.00000 0.000 0.00

629-01210  
 

0410 *FLAGGING 2,500.000 162.000

HOUR 732.500 14,650.00

20.00000 894.500 17,890.00

630-00000  
 

0415 *UNIFORMED TRAFFIC CONTROL 250.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

630-00003  
 

0420 *TRAFFIC CONTROL INSPECTION 30.000 7.000

DAY 10.000 900.00

90.00000 17.000 1,530.00

630-00007  
 

0425 *TRAFFIC CONTROL MANAGEMENT 90.000 14.000

DAY 18.000 6,660.00

370.00000 32.000 11,840.00

630-00012  
 

0430 *TRAFFIC CONTROL VEHICLE 100.000 0.000

HOUR 0.000 0.00

5.00000 0.000 0.00

630-00025  
 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 13.500

EACH 1.500 97.50

65.00000 15.000 975.00

630-80341  
 

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 143.000 32.000

EACH 7.000 560.00

80.00000 39.000 3,120.00

630-80342  
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PCN: 14636-BID    ESTIMATE RUN 07/06/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0002 19:32:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000

EACH 0.000 0.00

85.00000 3.000 255.00

630-80343  
 

0450 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 22.000

SF  0.000 0.00

16.00000 22.000 352.00

630-80344  
 

0455 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

6,700.00000 1.000 6,700.00

630-80355  
 

0460 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 1.500

EACH 1.000 1,000.00

1,000.00000 2.500 2,500.00

630-80358  
 

0465 *DRUM CHANNELIZING DEVICE 400.000 138.000

EACH 59.000 2,360.00

40.00000 197.000 7,880.00

630-80360  
 

0470 *TRAFFIC CONE 700.000 175.000

EACH 97.500 877.50

9.00000 272.500 2,452.50

630-80380  
 

0475 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

200.00000 0.000 0.00

630-80520  
 

0480 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0485 F/A ASPHALT PAVEMENT INCENTIVE 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0490 F/A ON-THE-JOB TRAINEE 512.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0495 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14636-BID    ESTIMATE RUN 07/06/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0002 19:32:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0505 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0510 F/A LANDSCAPING RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0515 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0585 ADDED ITEM (DOLLAR)/ CHANGE PROJECT START DATE CMO #2. 0.000 0.000

DOL 0.000 0.00

0.00000 0.000 0.00

900-00006  
 

0590 ADDED ITEM (SQUARE YARD)/ CMO #3, REMOVAL OF ASPHALT 
MAT (PLANING)(SPECIAL)

0.000 0.000

SY  0.000 0.00

1.51000 0.000 0.00

900-00022  
 

0595 ADDED ITEM (HOUR)/ EROSION CONTROL SUPERVISOR 
(SPECIAL), CMO #3

0.000 6.500

HOUR -6.500 -487.50

75.00000 0.000 0.00

900-00010  
 

0605 REMOVAL OF PAVEMENT MARKING MCR LINE ITEM, REMOVAL OF 
PAVEMENT MARKING

2,972.000 2,972.000

SF  0.000 0.00

1.70000 2,972.000 5,052.40

202-00250  
 

CAT 0200 $334,578.08 428,565.28CURRENT AMT 3,465,713.45 $$

CAT NO0300 STRUCTURES 

0520 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,000.000 0.000

SY  942.000 5,652.00

6.00000 942.000 5,652.00

202-00246  
 

0525 REMOVAL OF BRIDGE RAILING 6.000 0.000

LF  0.000 0.00

300.00000 0.000 0.00

202-00425  
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PCN: 14636-BID    ESTIMATE RUN 07/06/2005

PROJECT: NH 2854-101                   ESTIMATE NO: 0002 19:32:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0530 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 210.000 0.000

SY  0.000 0.00

220.00000 0.000 0.00

202-00453  
 

0535 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 12.000 0.000

SY  0.000 0.00

1,200.00000 0.000 0.00

202-00460  
 

0540 REMOVAL OF EXPANSION DEVICE 85.000 0.000

LF  0.000 0.00

180.00000 0.000 0.00

202-00504  
 

0545 WATERPROOFING (MEMBRANE) 1,256.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

0550 BRIDGE EXPANSION DEVICE (0-4 INCH) 85.000 0.000

LF  0.000 0.00

220.00000 0.000 0.00

518-01004  
 

0555 CONCRETE (PATCHING) 36.500 0.000

CY  0.000 0.00

800.00000 0.000 0.00

601-06100  
 

0560 REINFORCING STEEL (EPOXY COATED) 1,000.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

602-00020  
 

0565 BRIDGE RAIL TYPE 4 (SPECIAL) 6.000 0.000

LF  0.000 0.00

1,500.00000 0.000 0.00

606-10405  
 

CAT 0300 $5,652.00 5,652.00CURRENT AMT 153,904.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 18,000.00

18,000.00000 1.000 18,000.00

620-00002  
 

0575 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00011  
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0580 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

620-00020  
 

0600 ADDED ITEM (EACH)/ FIELD OFFICE (CLASS 2)(SPECIAL), 
CMO #3

0.000 1.000

EACH -1.000 -10,000.00

10,000.00000 0.000 0.00

900-00007  
 

CAT 0400 $8,000.00 28,800.00CURRENT AMT 28,800.00 $$

PROJECT TOTAL 348,230.08 $ 463,017.28CURRENT AMT 3,648,417.45 $$


